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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

The Townsend Test (Test IV) for TR’s 18 & 19 is complete and cleanup is in progress.

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314. ABF shipping and
receiving staff Juan Zapien is coordinating the work today to prepare for the removal of the sandbags from
the jobsite.

There is work in the field for sandbag removal. Crews at the Pier 7 warehouse are working an 8-hour shift
0700 through 1530. Working on the CCO operation today are Laborer Foreman Ignacio (Nacho) Garcia
and Laborer Carlos (Pedro) Garcia – both ~1000~1530 ~5 hrs. The non-CCO 314 operations elsewhere at
the Pier 7 warehouse area at other times in the day are not covered by this diary.

Starting after the 10am morning break, the laborers work to prepare pallets of sandbags for removal from
the jobsite. The plan is to re-palletize and wrap with shipping plastic for delivery to a location (Waste
Management in San Leandro) that will accept for free the pallets of sandbags with all the packaging. The
pallets will be taken on a flatbed truck, so the pallets with the sandbags need to be in a shippable
arrangement. The laborers restack pallets of sandbags because some are stacked too high. They take
sandbags from pallets that are stacked too high and place them on new pallets or on pallets that don’t
have many sandbags. They add shipping plastic to the pallets stacked with sandbags so that they will hold
together better. They also dump several broken sandbags in a Waste Management recycle container –
this container has a disposal fee associated with removal from the jobsite. The sand is put in the recycle
container while the sandbag covers are put in a waste skip box to be put in the regular trash dumpster.
This recycle dumpster is not filled today.

A Hydraulic Pump for running the jacks is on idle/standby at the test rig work area. Two (2) Kubota Carts
are used by the Laborers.

The agreed extra work with ABF is as follows:
Laborer Foreman Ignacio (Nacho) Garcia - 5 hrs
Laborer Carlos (Pedro) Garcia - 5 hrs
Kubota Cart - 5 hrs
See the attached Extra Work Order - Signed with ABF for CCO 314 work

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
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ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE)(BOX GIRDER):

Today, ABF laborers, ironworkers, and operators are doing miscellaneous demobilization operations at the
Pier 7 warehouse, including dumping pallets with kegs of extra A325M galvanized assemblies into scrap
dumpsters. ABF previously scrapped a portion of the left over assemblies and is now scrapping the
remainder that they had saved as backups until now. These assemblies are left over quantities from
previously completed tower and OBG work. ABF started work on this operation earlier in the week,
continued this work over the last few days, continues today, and completes dumping of all but a few pallets
(which will still be saved in the warehouse) by the end of the shift.
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